

SOA 2011/12 – Quarter 1 & 2

Community Planning Board

Local Priority Key Actions

Community Planning Board		
Key Action	Due Date	Progress
Accountability	31-Mar-2012	34 %
Improve Services	31-Mar-2012	11 %

Local Priority Milestone updates

Community Planning Board			
Key Action: Accountability			
Milestone	Milestone Due Date	Milestone Note	Progress
Revise Budget Challenge	30-Sep-2011	This revision has been postponed until more clarity on the budget position is known.	0 %
Develop Citizens' Panel Surveys	30-Sep-2011	The current draft of the SOA Priorities Survey will be discussed at the next meeting of the Corporate Management Team at the end of October before being finalised and sent out to Panel members.	35 %
Full Review of 5 Community Planning theme Strategic Assessments	31-Aug-2011	<p>The Moray Economic Strategy provides the Wealthier section of the Wealthier and Fairer strategic assessment. The Strategy has been presented to community groups for consultation during September and feedback from this process will be included in the Strategy before it can be finalised. The main issues regarding the Fairer section of the Wealthier and Fairer strategic assessment have been highlighted in the other 4 strategic assessments and the main priorities are being addressed there.</p> <p>Presentations have been given to Greener, Healthier, Safer & Stronger and Smarter Strategic Groups on "Partnership Priorities and Strategic Assessments". Priorities for the SOA 2012-2015 provisionally agreed and to be reported to CPB on 10th November 2011. A special meeting of the Board has been arranged for the 7th December to agree SOA priorities for 2012-15.</p>	100 %

Community Planning Board			
Key Action: Improve Services			
Milestone	Milestone Due Date	Milestone Note	Progress
Revise Local Delivery Action Plans for 2011/2012	30-Jun-2011	Local Delivery Action Plans for 2011/12 developed.	100 %